

Page Denied

TOP SECRET CHESSE

Copy /
pages

PDSR 20/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT
29 January 1962Analysis

Editorial and/or graphical support was furnished during the period 19-25 January on the following projects, which are in the analysis stage.

JN-44/59 Launch Complex A, Kapustin Yar
 JN-44/59 Launch Complex B, Kapustin Yar
 JN-19/60(A) Selected CW Munitions Storage Sites in the USSR
 JN-45/61 Downgrading of Tyura Tam Reports
 JN-163/61 Updating of Black Book
 JN-181/61 CW Grids Karasay Area
 JN-184/61 Kyshtym AE Installation
 JN-224/61 Sary Shagan 950 nm Impact Instrumentation
 JN-230/61 Missile Production, Zlatoust
 JN-240/61 Shuang-ch'eng-tzu
 JN-247/61 Khabarovsk VLF Electronic Facility
 JN-254/61 Study of AE Complex - Zaozernyy
 JN-256/61 Analysis of Changes and Additions to Sary Shagan
 JN-260/61 Kasli AE Complex
 JN-262/61 Unusual Road Patterns; SA-2 SAM Sites

JN-289/61 Criteria for Naming of SAM Sites
 JN-297/61(A) Donok Storage Installation

JN-300/61 Sary Shagan Area A Paddlewheels

JN-305/61 Study of KEYHOLE Coverage
 JN-322/61 Ventpils SA-2 SAM Launch Sites
 JN-330/61 Unidentified Installation in Albania
 JN-335/61 Solt'sy-Karankut Airfield Storage Sites
 JN-341/61 MCI Mission 9029

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHESSE

~~TOP SECRET CHESSE RUFF~~

P-337/60	Suspect Gaseous Diffusion Plant, Lan-Chou	3 Jan 62	95% complete
JN-163/61	Graphics for "Black Book"	3 Jan 62	20% complete
JN-199/61	Arkhangel'sk/Kholm	22 Jan 62	90% complete
JN-300/61	Sary Shagan, Area	22 Jan 62	90% complete
C-58/62	13 Charts - DFD	24 Jan 62	95% complete
M-10/61	5 Graphics for Director	24 Jan 62	80% complete
M-12/62	Flow Chart - PAD	10 Jan 62	5% complete
M-15/62	Two Briefing Boards - OD	18 Jan 62	0% complete
M-20/62	3 Forms - PD	23 Jan 62	25% complete
M-22/62	Briefing Board - Cuba Tracks	24 Jan 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 25 January 1962:

<u>Project No</u>	<u>Publication No</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-144/61	NPIC/TP-6/61	Mission 9013 - Ephemeris	28 Dec 61*	
JN-216/61	NPIC/R-1003/62	SSM Storage Topchin	18 Jan 62	24 Jan 62
JN-252/61	NPIC/R-10/62	U/I Activity - OAK 9022	19 Jan 62	25 Jan 62
JN-259/61	NPIC/R-6/62	Layout of VOLGA Reactor Test West of Melekess	12 Jan 62	22 Jan 62
JN-334/61	NPIC/R-1002/62	Kyshtym - Downgrading of	15 Jan 62	22 Jan 62
JN-341/61	PAR No. 732-61KHP	Pre-MCI 9029 - Part 4	19 Jan 62	19 Jan 62
JN-348/61	NPIC/R-11/62	Rail Search/USSR	18 Jan 62	22 Jan 62
JN-9/62	NPIC/R-1004/62	IPIR Mission GRC 100	19 Jan 62	22 Jan 62
JN-9/62	NPIC/R-1004/62	Erratum for NPIC/R-1004/62	22 Jan 62	22 Jan 62
	PAR No 733-62	Sit. Summ. Covering Develop- ment in Cuba as of 19 Jan		22 Jan 62
M-16/62		Maps, Flight Lines for Miss. in 1961 on SE Asia		24 Jan 62
M-17/62		3 Signs for Security		22 Jan 62
M-18/62		U.S. Army PI Effort		19 Jan 62
M-19/62		Numbering (SS)		23 Jan 62
M-21/62		Briefing Boards (Air Coverage)		23 Jan 62
M-23/62		Map Cuba - Photo Cover Needed		25 Jan 62

* NPIC/TP-6/61 is being held for substantive correction.

Backlog

In addition to the projects listed in preceding sections of this report, there were 63 national and 3 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 25 January 1962.

50X1

Chief, Publications Division, NPIC

~~TOP SECRET CHESSE RUFF~~HANDLE VIA TALENT-KEYHOLE
CHANNEL 2000